COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE SUMVARY 15:41: 43
CONTI D C23017 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 193.0 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 58. 66 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 07/ 18/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,094, 441.13 PARTI Cl PATI NG $ 12,941,571.64 $ 759, 356. 25
AWARD PRQIECT AM: $ 16,685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 71% TOTAL EARNI NGS 12,941, 571. 64 759, 356. 25
FUNDS AVAI LABLE: $ 4,152, 869.49 STOCKPILED MATER ALS 339, 021. 28 0.00

GROSS EARNI NGS 13, 280, 592. 92 759, 356. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 289. 29 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 13, 030, 303. 63 759, 356. 25

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 13, 030, 303. 63 759, 356. 25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE s 750,356.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0016 202-00010

0020 202-00019

0025 202-00021

0030 202-00027

0035 202-00035

0040 202-00037

0045 202-00090

0050 202-00202

C23017
23017-BI D
NHPP0253- 273

| TEM

DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure

Renoval of Tree

Rem Tree (Additional Area)

Renoval of Inlet

Renoval of Manhol e

Renoval of Riprap

Renoval of Pipe

Renoval of End Section

Renoval of Delineator

Renoval of Gutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4,497. 67000
7.000
EACH
483. 45000
65. 000
EACH
785. 38000
2. 000
EACH
1, 294. 15000
2.000
EACH
1, 136. 80000
1, 114. 400
sy
23. 10000
794. 000
LF
33. 63000
3. 000
EACH
422. 96000
19. 000
EACH
6. 42000
149. 000
LF

5. 33000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

65. 000
0. 000
65. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1,114. 400
0. 000
1,114. 400

794. 000
0. 000
794.000

3. 000
0. 000
3. 000

19. 000
0. 000
19. 000

149. 000
0. 000
149. 000
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ESTI MATE RUNO07/23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:41: 43

AMOUNT

40, 003

4,497

3,384

51, 049

2,588

2,273

25,742

26, 702

1, 268

121.

794.

81

67

15

70

30

60

64

22

88

98

17



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00220  *Renpval of Asphalt Mat 6, 323. 000 6, 323. 000
SY 0. 000 0. 00
19. 99000 6, 323. 000 126, 396. 77
0060 202-00250 *Renpval of Pavenent Marking 7,000. 000 6,070. 980
SF 0. 000 0. 00
2.21000 6, 070. 980 13, 416. 87
0065 202-00400 Renpval of Bridge 0. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0070 202-00405 Renoval of Piling 0. 000 0. 000
EACH 0. 000 0. 00
4, 291. 33000 0. 000 0.00
0075 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
1, 070. 00000 3. 000 3,210. 00
0080 202-00705 *Rermoval of Light Standard Foundation 3.000 3. 000
EACH 0. 000 0. 00
1, 301. 40000 3.000 3,904. 20
0085 202-00810 Renoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
48. 15000 10. 000 481. 50
0090 202-00900 Renoval of Concrete Footing 1. 000 1.000
EACH 0. 000 0. 00
954. 70000 1. 000 954.70
0095 202-01000 *Renoval of Fence 1, 834. 000 1, 834. 000
LF 0. 000 0. 00
2.17000 1, 834. 000 3,979.78
0100 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
217. 26000 1. 000 217. 26
0105 202-01130 *Renoval of Guardrail Type 3 1, 681. 000 1, 681. 000
LF 0. 000 0. 00

5. 43000 1, 681. 000 9,127. 83



CONTI D

CAT NO0200

0110

0115

0120

0125

0126

0130

0135

0140

0145

0150

0155

202- 01200

202- 04001

203- 00010

203- 00050

900- 00022

203- 00066

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

C23017

NHPP0253- 273

23017-BID

ROADWAY

| TEM
DESCRI PTI ON
*Renpoval of Tensioned Cable Barrier
Plug Cul vert

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Added Item (Square Yard)/ Soft Spot Repair

(Geosynt heti c)

Enbanknent

Mat eri al

(Conplete In Place) (R40)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 492. 000
LF
13. 98000
1. 000
EACH
3, 072. 98000
25, 000. 000
cy
14. 17000
700. 000
cy
37. 91000
8, 000. 000
sy
5. 32000
8, 750. 000
cy
40. 41000
30. 000
HOUR
127. 99000
40. 000
HOUR
213. 81000
40. 000
HOUR
223. 47000
40. 000
HOUR
260. 56000
40. 000
HOUR

97. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 492. 000
0. 000
1,492. 000

1. 000
0. 000
1.000

24,716. 000
261. 000
24,977.000

675. 000
0. 000
675. 000

7, 169. 000
694. 000
7, 863. 000

7,718. 000
1,014. 000
8, 732. 000

12. 500
1. 250
13. 750

34.500
0. 000
34. 500

29. 000
0. 000
29. 000

29.500
1.500
31. 000

34. 000
0. 000
34. 000
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ESTI MATE RUN 07/ 23/ 2020

3,698

3,692

40, 975

159.

390.

.00

.00

37

.00

08

74

99

.00

.00

84

.00

15:41: 43

AMOUNT

20, 858

3,072

353, 924

25, 589

41, 831.

352, 860

1, 759

7,376

6, 480

8,077

3,299

16

98

09

25

16

12

86

45

63

36

70



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 203-01597  *Pot hol i ng 100. 000 69. 500
HOUR 8. 500 3,220.99
378. 94000 78. 000 29, 557. 32
0165 203-02330 Laborer 115. 000 98. 000
HOUR 0. 000 0. 00
47.32000 98. 000 4,637.36
0170 206-00000 Structure Excavation 25. 000 25. 000
cy 0. 000 0.00
47.40000 25. 000 1, 185. 00
0175 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
212. 85000 0. 000 0.00
0180 206- 00200 Structure Backfill (C ass 2) 16. 000 16. 000
CcY 0. 000 0.00
52. 75000 16. 000 844. 00
0185 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
90, 519. 97000 0. 000 0. 00
0190 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
92, 809. 77000 0. 000 0. 00
0195 207-00205 Topsoi | 5, 000. 000 4, 545. 000
cY 0. 000 0. 00
10. 46000 4, 545. 000 47,540. 70
0200 207-00210 St ockpi |l e Topsoi l 10, 000. 000 9, 249. 530
cy 0. 000 0.00
7.83000 9, 249. 530 72,423.82
0205 207-00305 Wet | and Topsoi | 340. 000 0. 000
cY 0. 000 0. 00
87.57000 0. 000 0. 00
0210 207-00310 St ockpi | e Wetl and Topsoi | 340. 000 340. 000
cy 0. 000 0.00

22.37000 340. 000 7, 605. 80



CONTI D

PREV QTY/

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

207- 00405

208- 00002

208- 00020

208- 00033

208- 00035

208- 00045

208- 00046

208- 00056

208- 00070

208- 00071

208- 00103

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

ROADWAY

Topsoi |

(Speci al)

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggr egat e Bag

Concr et e Washout

Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
53. 50000
8, 000. 000
LF
4. 13000
4, 400. 000
LF
1. 47000
0. 000
EACH
1, 823. 79000
850. 000
LF
10. 86000
3. 000
EACH
1, 189. 29000
3. 000
EACH
6, 197. 64000
0. 000
EACH
195. 53000
8. 000
EACH
3, 541. 28000
400. 000
cy
82. 39000
130. 000
HOUR

52.29000

QrY TH'S PERI OD
QTY TO DATE

6, 755.
. 000
6, 755.

3,771.
. 000
3,771.

353.
10.
. 890

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

890
000

. 000
. 000
. 000
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823.

261.

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:41: 43

AMOUNT

27, 898

5,543

8, 030

3,567

18, 592

28, 330

29, 980

6,170

.00

15

37

.00

97

87

92

.00

24

90

22



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 27.500
HOUR 10. 000 970. 50
97. 05000 37.500 3,639. 38
0275 208-00106 *Sweepi ng (Sedi ment Renoval ) 31. 000 21.000
HOUR 0. 000 0. 00
141. 89000 21. 000 2,979. 69
0280 208-00400 \Water Control 1. 000 0.724
LS 0. 066 17,394.77
263, 557. 16000 0.790 208, 210. 16
0285 208-00521 Tenporary Stream Crossing 1. 000 1. 000
EACH 0. 000 0. 00
154, 161. 93000 1. 000 154, 161. 93
0286 210- 02042 Rel ay Pipe (42 In) 72.000 72.000
LF 0. 000 0.00
453. 75000 72.000 32,670. 00
0290 210-04015 Modi fy Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0.00
0295 212-00006 *Seeding (Native) 13. 500 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0. 00
0300 212-00022 *Seedi ng (R parian) 0. 350 0. 000
ACRE 0. 000 0.00
1, 433. 90000 0. 000 0.00
0305 212-00028 *Seedi ng (Wetlands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0. 00
0310 212-00032 *Soi | Condi tioning 13. 500 0. 000
ACRE 0. 000 0.00
2,525. 63000 0. 000 0.00
0315 213-00003 *Mul ching (Weed Free) 13. 500 0. 000
ACRE 0. 000 0. 00

793. 00000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 213-00012 *Spray-on Mul ch Bl anket 1.900 0. 000
ACRE 0. 000 0. 00
4,562. 44000 0. 000 0. 00
0325 213-00061 *Mul ch Tackifier 3, 500. 000 3, 155.590
LB 200. 000 488. 00
2. 44000 3, 355. 590 8,187.64
0330 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
53. 50000 0. 000 0. 00
0335 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 12, 696. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 66000 0. 000 0. 00
0340 217-00020 *Her bi ci de Treat nent 66. 000 34. 000
HOUR 32. 000 3,429. 44
107. 17000 66. 000 7,073. 22
0345 218-00000  *Noxi ous Weed Managenent 1. 000 0.724
LS 0. 066 452. 67
6, 858. 61000 0.790 5,418. 30
0350 240-00000 *W/ldlife Biologist 46. 500 36. 500
HOUR 10. 000 1,070. 00
107. 00000 46. 500 4,975. 50
0355 240-00010 *Rermoval of Nests 15. 000 8.500
HOUR 0. 000 0. 00
238. 74000 8.500 2,029. 29
0360 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
171. 80000 0. 000 0. 00
0365 250-00010 Environnental Health and Safety Managenent 1. 000 1.000
LS 0. 000 0. 00
2, 669. 65000 1.000 2,669. 65
0370 250-00204 * Materials Managenent Plan 1. 000 1.000
LS 0. 000 0. 00

2,669. 65000 1. 000 2,669. 65



CONTI D

ROADWAY

CAT NO0200

0375 304-06007

0380

403- 00720

0385

403- 33841

0386

900- 00006

0390

420- 00102

0395

502- 00460

0400

502- 00500

0405

502- 02010

0410

502- 11274

0415

503- 00042

0420 503-00310

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading S) (100) (PG 64-22)

Added Item (Dol lar)/ Overwei ght Trucks

Geotextile (Erosion Control) (Cl ass 1)

Pile Tip

Conpl et e Joi nt

Penetration (CIP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

Drilled Shaft (42 Inch)

Crosshol e Sonic Logging Testing

ESTI MATE NO 0011

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,500. 000
cy
62. 18000
350. 000
TON
189. 14000
6, 800. 000
TON
79. 17000
-222.000
DOL
1. 00000
4, 600. 000
sy
2. 64000
0. 000
EACH
147. 60000
0. 000
EACH
249. 41000
0. 000
EACH
2, 461. 00000
0. 000
LF
102. 02000
0. 000
LF
542. 98000
0. 000
EACH

5, 350.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,778.000
824. 000
3, 602. 000

237. 250
0. 000
237.250

3, 837. 440
0. 000
3, 837. 440

-222.000
0. 000
-222.000

1, 950. 000
746. 000
2, 696. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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51, 236

1, 969.

32

.00

.00

00

44

.00

.00

.00

.00

.00

.00

15:41: 43

AMOUNT

223,972

44,873

303, 810

-222.

7,117

36

47

12

00

44

.00

.00

.00

.00

.00

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 506-00224 Ri prap (24 Inch) 2, 863. 000 1,108. 110
Ccy 7.000 1,023.82
146. 26000 1,115.110 163, 095. 99
0430 506-00409 Soil Riprap (9 Inch) 73.000 31. 000
cY 0. 000 0. 00
201. 46000 31. 000 6, 245. 26
0435 506- 00424 Soil Riprap (24 Inch) 1, 944. 000 871. 000
cy 994. 000 159, 139. 40
160. 10000 1, 865. 000 298, 586. 50
0440 506-00700 Voi d-Filled R prap 1, 060. 000 595. 050
cY 0. 000 0. 00
163. 97000 595. 050 97, 570. 35
0441 514-00000 Pipe Railing 22.000 22.000
LF 0. 000 0. 00
177. 88000 22.000 3,913. 36
0445 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00
16. 05000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 243. 500 243. 500
cY 0. 000 0. 00
1,118. 47000 243. 500 272,347. 45
0460 601-03050 Concrete Class D (Wall) 51. 700 51. 700
cy 0. 000 0. 00
957. 34000 51.700 49, 494. 48
0465 601- 04550 *Concrete Class G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0. 00
0470 601-06150 Concrete (Patching) 6. 000 6. 000
SF 0. 000 0. 00

68. 43000 6. 000 410. 58



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602- 00000 Rei nforcing Steel (42 Inch Waterline) 36, 279. 000 36, 279. 000
LB 0. 000 0. 00
1. 14000 36, 279. 000 41, 358. 06
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 77.000
LF 0. 000 0. 00
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 944. 00000 1.000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 438. 53000 1. 000 5,438.53
0506 604-30015 MH Sl ab Base (15 Ft) 1. 000 0. 750
EACH 0. 250 2,335.82
9, 343. 29000 1. 000 9, 343. 29
0510 604-20000 CQutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604- 25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0.00
0520 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 675. 000
LF 0. 000 0. 00

57. 69000 675. 000 38, 940. 75



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 606-01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
1, 955. 33000 1. 000 1, 955. 33
0526 606- 02003 End Anchor (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 354. 45000 1. 000 3,354.45
0530 606-02005 *End Anchorage (Fl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 530. 45000 1. 000 3, 530. 45
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
192. 93000 0. 000 0.00
0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0. 00
0545 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0.00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 500. 000 0. 000
LF 0. 000 0. 00
3.26000 0. 000 0. 00
0555 607-11525 *Fence (Pl astic) 2, 000. 000 1, 068. 000
LF 0. 000 0. 00
2. 68000 1, 068. 000 2,862.24
0560 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
23.54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 150. 000 150. 000
LF 0. 000 0. 00

18. 50000 150. 000 2,775.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
9, 792. 07000 1. 000 9,792. 07
0580 613-13000 *Luminaire (LED) (Special) 4.000 4. 000
EACH 0. 000 0. 00
921. 51000 4.000 3, 686. 04
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 437. 46000 4. 000 13, 749. 84
0590 613-50106 *Lighting Control Center (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1,322.72000 0. 000 0. 00
0595 613-74000 *Li ght Mast Arm 4. 000 4.000
EACH 0. 000 0.00
1, 469. 56000 4. 000 5,878. 24
0600 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 830. 000
LF 0. 000 0. 00
414. 77000 2, 830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 83, 873. 930
F A 0. 000 0.00
1. 00000 83, 873. 930 83, 873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
y) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 100. 000
LF 0. 000 0. 00

882. 62000 100. 000 88, 262. 00
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PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 619-10600 60 Inch Wl ded Steel Pipe 200. 000 200. 000
LF 0. 000 0.00
1,377.20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 3,105. 590 2,914. 000
LF 0. 000 0. 00
77.23000 2,914. 000 225, 048. 22
0635 621-00451  *Detour Pavement (TYPE I) 1, 467. 410 1, 463. 630
TON 0.000 0.00
100. 68000 1, 463. 630 147, 358. 27
0640 621-00451 *Det our Pavenent (TYPE II) 1, 457. 000 1, 180. 010
TON 0. 000 0. 00
89. 71000 1, 180. 010 105, 858. 70
0643 622-00270 Bollard 48. 000 48. 000
EACH 0. 000 0.00
1, 200. 00000 48. 000 57, 600. 00
0645 624-20300 Det our Drainage Pipe (C ass 0) 64. 000 64. 000
LF 0. 000 0. 00
228. 04000 64. 000 14, 594. 56
0650 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 0. 000 0. 000
LF 0. 000 0.00
164. 51000 0. 000 0. 00
0655 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 430. 000 430. 000
LF 0. 000 0. 00
202. 47000 430. 000 87, 062. 10
0656 616-30048 48 In Trash GQuard 1. 000 1.000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0657 624-27043 42 In Drainage Pipe (CL 7) (CIP) 24.000 24.000
LF 0. 000 0. 00
359. 20000 24. 000 8, 620. 80
0660 625-00000 *Construction Surveying 1. 000 0.634
LS 0.101 14, 301. 23

141, 596. 31000 0.735 104, 073. 29



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0661 625-00001

0665

626- 00000

0670

626- 00100

0675

626- 01101

0680

627-00013

0685

630- 00000

0690

630- 00007

0695

630- 00015

0700

630- 00017

0705

630- 80002

0710 630-80336

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Const Surveying (Hour)

*Mobi | i zati on

Mobi | i zation (wi thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Uni formed Traffic Control

Coor di nati on

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1, 400. 000
HOUR

150. 00000

1. 000
LS
1, 734, 310. 95000

1.000
LS
2,274, 227. 64000

1. 000
LS
33, 153. 95000
400. 000
GAL
60. 01000
150. 000
HOUR
30. 89000
365. 000
DAY
275. 77000
20. 000
HOUR
55. 15000
75. 000
DAY
1, 103. 09000
16. 000
EACH
882. 47000
8. 000
EACH

137. 89000

QrY TH'S PERI OD
QTY TO DATE

1,011.
. 000
1,011.

214.
13.
227.

46.
. 000
46.

000

000

. 316
. 000
. 316

. 872
. 059
. 931

. 724
. 066
. 790

. 605
. 000
. 605

. 500
. 000
. 500

000
000
000

. 750
. 000
. 750

500

500

. 000
. 000
. 000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 07/ 23/ 2020

134,179

2,188

3,585

.00

.00

43

.00

.00

01

.00

.00

.00

.00

15:41: 43

AMOUNT

151, 650

548, 042

2,117, 305

26, 191.

16, 539

4,340

62, 599

482.

51, 293

7,059

551.

00

26

93

62

06

05

79

56

69

76

56



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 103. 000 51. 500
REMOVAL)
EACH 0. 000 0.00
110. 31000 51.500 5, 680. 97
0720 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 125. 000 62. 500
REMOVAL)
EACH 0. 000 0. 00
165. 46000 62. 500 10, 341. 25
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 8.000 0. 000
REMOVAL)
EACH 0. 000 0. 00
193. 04000 0. 000 0. 00
0730 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827.25
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
9, 927. 83000 3. 000 29, 783. 49
0740 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 070. 00000 1. 000 1, 070. 00
0745 630-80360  *Drum Channel i zi ng Device 24.000 12.000
EACH 0. 000 0. 00
60. 67000 12. 000 728.04
0750 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
110. 31000 0. 000 0. 00
0755 630-80370 Concrete Barrier (Tenporary) 8, 500. 000 3,942.000
LF 0. 000 0.00
66. 99000 3, 942. 000 264, 074.58
0760 630-80380 *Traffic Cone 165. 000 82.500
EACH 0. 000 0. 00
14. 34000 82. 500 1,183.05
0761 630-80393 St ackabl e Vertical Panels 40. 000 0. 000
EACH 0. 000 0. 00

43.20000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0765 630-85010

0770

630- 85041

0775

632- 00000

0780

700-70010

0785

700- 70016

0790

700- 70019

0795

700- 70023

0800

700- 70589

0801

700- 70155

0802

700- 70034

0805 700-71000

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Pvnt Surf Course Maint

F/ A Lay Fl at

Rent al

CMEC Overrun Pool

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
6, 563. 40000
55. 000
DAY
551. 55000
1. 000
LS
73, 502. 47000
42, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
31, 827. 030
FA
1. 00000
-2, 208. 600
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

41.500
0. 000
41. 500

0.779
0. 053
0.832

0. 000
0. 000
0. 000

-18, 491.
-810.

650
810

-19, 302. 460

-31,118. 680
0. 000

-31, 118. 680

000
000
000

12, 555.
245.
12, 800.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

31, 827. 030
0. 000

31, 827. 030

-22,059. 690
0. 000

-22,059. 690

Page 17

ESTI MATE RUN 07/ 23/ 2020

3, 895.

-810.

245,

.00

.00

63

.00

81

.00

.00

.00

.00

.00

15:41: 43

AMOUNT

9, 845.

22, 889.

61, 154.

-19, 302.

- 31, 118.

12, 800.

31, 827.

-22,059.

10

33

06

.00

46

68

00

.00

.00

03

69



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0806 900-00014

0807

700- 70034

0808

900- 00014

0809

900- 00007

0811

900- 00004

0812 900- 00006

CAT NO0300

0825 202- 00400

0830 202- 00405

0835 206- 00000

0840 206- 00065

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

Added Item (Lunp Sum)/ Waterline Diversion

F/ A Great Western Railroad Bridge Investigation

Added Item (Lunmp Sum/ Coring

Added Item (Each)/ G ounding Mats

Added Item (Cubic Yard)/ 3/4 In Rock

Added Item (Dol lar)/ Working Tine Violation Price
Reduct i on

STRUCTURES C- 17-FF

Rem Bri dge

Rem of Pilling

Str Excav

Str Bkfl (FlowFill)

CAT 0200

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

24, 820. 45000

44, 023. 030
F A
1. 00000

1. 000

5, 596. 00000

5. 000
EACH
2,544. 92000

10. 000
CcY
34.83000

-3, 450. 000

1. 00000

1.000
EACH
122, 359. 05000

9. 000
EACH

4, 291. 33000
725.000

cY
47. 40000
22.440

(14

212. 85000

QrY TH'S PERI OD
QTY TO DATE

44,023
0
44,023

10.
. 000
10.

-3, 450.
0
-3, 450.

11.

. 000
. 000
. 000

030
000
030

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

CURRENT AMI $12, 817, 096.97 $ 450,317.19$% 9, 761, 197

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

220

. 870
21

090

Page 18

ESTI MATE RUN 07/ 23/ 2020

15: 41: 43
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
24, 820. 45
0. 00
44, 023. 03
0. 00
5,596. 00
0. 00
12, 724. 60
0. 00
348. 30
0. 00
-3, 450. 00

0. 00
122, 359

4,291. 33
38, 621.

0. 00
34, 365

2,100. 83
4, 489

05

97

00

01



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0841 206-00100 Str Bkfl (CL 1) 1, 022. 000 496. 670
CcY 158. 820 14, 015. 87
88. 25000 655. 490 57, 846. 99
0842 206- 00360 Mechani cal Rei nforcement of Soil 900. 000 399. 820
cY 132. 130 3, 369. 32
25. 50000 531. 950 13,564. 73
0845 206- 00200 Str Bkfl (CL 2) 60. 000 15. 000
CcY 15. 000 791. 25
52. 75000 30. 000 1,582.50
0850 206-01781 Shoring (A 1) 1. 000 1. 000
LS 0. 000 0.00
90, 519. 97000 1. 000 90, 519. 97
0855 206-01782 Shoring (A 2) 1. 000 1. 000
LS 0. 000 0. 00
92, 809. 77000 1. 000 92, 809. 77
0860 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
79. 17000 0. 000 0. 00
0861 403-34851 HVA (G SX) (100) (PG 64-28) 370. 000 198. 520
TON 0. 000 0. 00
128. 40000 198. 520 25, 489. 97
0864 502-00100 Drill Hole Fac Pile Driving 165. 000 0. 000
LF 165. 000 9, 264.75
56. 15000 165. 000 9, 264. 75
0865 502- 00460 Pile Tip 18. 000 15. 000
EACH 3. 000 442. 80
147. 60000 18. 000 2, 656. 80
0870 502-00500 CJP Splice 2. 000 0. 000
EACH 2.000 498. 82
249. 41000 2. 000 498. 82
0875 502-02010 Dynami c Pile Test 6. 000 4. 000
EACH 1. 000 2,461. 00

2,461. 00000 5. 000 12, 305. 00
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PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0880 502-11274 Steel Pile (HP 12x74) 950. 000 758. 490
LF 188. 580 19, 238. 93
102. 02000 947.070 96, 620. 08
0885 503-00042 Drilled Shaft (42 In) 520. 000 427.870
LF 86. 000 46, 696. 28
542. 98000 513. 870 279, 021. 13
0890 503-00310 CSL Testing 7.000 3. 000
EACH 4.000 21, 400. 00
5, 350. 00000 7.000 37, 450. 00
0895 515-00120 Wat er proofi ng (Menbrane) 2,248. 000 1,161.670
5% 0. 000 0.00
16. 05000 1,161.670 18, 644. 80
0900 518-01004 Br Expan Device (0-4 In) 0. 000 0. 000
LF 0. 000 0.00
318. 89000 0. 000 0.00
0901 518- 00000 Brdg Conpress Joint Seal er 182. 000 100. 000
LF 0. 000 0.00
68. 60000 100. 000 6, 860. 00
0905 601- 04550 Conc CL G 827. 000 388. 830
cY 134.760 140, 566. 81
1, 043. 09000 523. 590 546, 151. 49
0910 601-40300 Struct Conc Coating 862. 000 423. 600
5% 0. 000 0.00
14. 34000 423. 600 6,074. 42
0915 602- 00020 Rei nf Steel (Epoxy) 239, 928. 000 133, 140. 000
LB 30, 343. 000 40, 356. 19
1. 33000 163, 483. 000 217, 432.39
0920 603-50015 15 In Plastic Pipe 23. 000 4.000
LF 19. 000 2,080. 88
109. 52000 23. 000 2,518. 96
0925 604-25007 Vane Grate Inlet Spec (D) (5 Ft) 1. 000 1. 000
EACH 0. 000 0.00

9, 974. 71000 1. 000 9,974.71
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PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0930 606-11030 Brdg Rail Ty 10M 470. 000 235. 000
LF 0. 000 0. 00
192. 93000 235. 000 45, 338. 55
0930 MATERI AL ALLOMNCE Bri dge Rail 235. 000
LF 0. 000 0. 00
108. 61000 235. 000 25,523. 35
0935 613-00200 2 In Elec Cond 510. 000 236. 000
LF 0. 000 0. 00
23. 54000 236. 000 5, 555. 44
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 8, 654.110
SF 0. 000 0. 00
62. 74000 8,654. 110 542, 958. 86
0940 MATERI AL ALLOWANCE Prestress G rder 7,681. 890
SF 0. 000 0. 00
40. 81000 7,681. 890 313, 497.93
0945 621-00500 Tenp Brdg 1. 000 1. 000
LS 0. 000 0. 00
687, 414. 95000 1. 000 687, 414. 95

CAT 0300 CURRENT AMI $ 4,061, 349.69 $ 307,575.06 $ 3,347,411. 39
CAT NO0301 TEMPORARY BRI DGE

0810 621-00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0. 00
687, 414. 95000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 0.00$%$ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Field Laboratory (Special) 1. 000 1. 000
EACH 0. 000 0. 00
16, 889. 54000 1. 000 16, 889. 54
0820 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00

CAT 0400 CURRENT AMT  $ 22,025.54 % 0.00% 22,025. 54
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PCN: 23017-BI D ESTI MATE RUNO07/23/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0011 15:41: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (ClIP) 6, 128. 000 6, 128. 000
cy 0. 000 0. 00
14. 17000 6, 128. 000 86, 833. 76
0955 207-00205 Topsoi | 1, 635. 000 1, 635. 000
cY 0. 000 0.00
10. 46000 1, 635. 000 17,102.10
0960 207-00210 St ockpi | e Topsoi | 1, 635. 000 1, 635. 000
cy 0. 000 0. 00
7.83000 1, 635. 000 12,802.05
0965 212-00006 Seedi ng (Native) 2. 800 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0.00
0970 212-00032 Soi | Condi tioning 2. 800 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0.00
0975 213-00003 Mul ching (Weed Free) 2. 800 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0.00
0980 213-00061 Mul ch Tacki fier 600. 000 0. 000
LB 600. 000 1, 464. 00
2. 44000 600. 000 1, 464. 00
0984 601- 03050 Conc CL D (Wwall) 34. 200 0. 000
cY 0. 000 0.00
957. 34000 0. 000 0.00
0985 604-20000 Qutlet Structure 1.000 1. 000
EACH 0. 000 0. 00
31, 756. 78000 1. 000 31,756.78
CAT 1300 CURRENT AMI  $ 193,968.93 $ 1,464.00% 149, 958. 69

PRQJECT TOTAL CURRENT AMI $17, 094, 441.13$ 759, 356. 25 $13, 280, 592. 83



